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Financial Accountability 
Watershed Improvement Funds 
 
Total Project Funding 
 
 
Funding 
Source 
Cash In-Kind Contribution Total 
Approved 
Application 
Budget ($) 
 
 
Actual ($) 
 
Approved 
Application 
Budget ($) 
 
 
Actual ($) 
 
Approved 
Application 
Budget ($) 
 
 
Actual ($) 
 
WIRB $ 199,250 $198,476.48   $ 199,250 $198,476.48 
WSPF $ 150,000 $195,857.95   $ 150,000 $ 195,857.95 
EQIP $ 180,000 $398,656.62   $ 180,000 $398,656.62 
IFIPS $ 100,000 $7,500.00   $ 100,000 $7,500 
SIDCA $ 73,000 $11,803.22   $ 73,000 $11,803.22 
REAP $ 15,000 $0.00   $ 15,000 0.00 
ISU and In-
kind 
  $ 10,574 $ 6,500 $ 10,574 $6,500 
 
CRP $ 13,976 1,876.28   $ 13,976 1,876.28 
Landowner $ 239,526 $484,902.22   $ 239,526 $484,902.22 
IDALS 
Salary 
 $36,910.65    $36,910.65 
WPF  $2,484.55    $2,484.55 
Total $ 970,752 $1,338,467.97 
 
   $ 981,326 $1,344,967.97 
 
Watershed Improvement Fund contribution: Approved application budget:                               20    % 
              Actual:            15    % 
Grant Agreement 
Budget Line Item 
Total Funds 
Approved ($) 
Total Funds Approved-
Amended ($) 
 
Total Funds 
Expended ($) 
Available Funds 
($) 
Salary and Benefits 
 
$ 40,000 $ 40,000 $ 40,000 $ 0 
Terraces 
 
$ 118,750 $ 118,750 $ 119,079.63 $ -329.63 
Water and Sediment 
Control Basins 
$ 16,000 $ 16,000 $ 15,669.33 $ 330.67 
Grade Stabilization 
Structures 
$ 24,500 $ 24,500 $ 23,727.52 $ 772.48 
Total  $ 199,250  $ 199,250  $ 198,476.48 $ 773.52 
Difference    $ 773.52 
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Environmental Accountability 
To estimate the sediment delivery reduction we used the sediment delivery calculator for approved 
practices.  We estimated a 3,756 ton reduction of sediment per year from reaching Competine 
Creek.  We nearly reached our goal of 3,807 t/yr, falling short by only 51 tons. Total estimated 
phosphorus reduction was 4,882.8 lbs. per year 
Grade Stabilization structures have been constructed to control 524 acres of runoff water.  Our 
original goal was to control 1080 acres with a corresponding 9% flood reduction. 
Cover crops are starting to become adopted within the watershed, but were not documented in the 
sediment reduction numbers. Cover crops are becoming an increasingly accepted practice.  We will 
continue to educate and advise landowners on the options and benefits of this practice to reduce 
erosion and nitrogen runoff. 
Water monitoring was conducted by Pekin FFA High school students as a means of outreach to 
educate students about water quality and their local watershed. Due to the short time frame and 
two years of drought, we were unable to collect significant stream data to show any changes in the 
watershed. 
 
Practices and Activities  
 
Practice or Activity 
 
Approved 
Application 
Goal 
 
Approved 
Application Goal 
 
 
Accomplishments 
 
Percent 
Completion 
 
Terraces 
 
Ft. 62,286 
 
115,738 186 
Water and Sediment 
Control Basins 
No. 12 43 358 
Grade Stabilization 
Structures 
No. 12 7 58 
CRP Buffers 
 
Ac. 40 5.37 13 
Urban Conservation 
Practices 
No. 2 0 0 
Nutrient Sampling & 
Analysis 
Ac. 2000   
Field Days No. 2 2 100 
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Program Accountability 
Grade Stabilization structures were challenging for this project.  We were able to identify; sites that 
demonstrated erosion concern, sites that fit logistically into the landscape, and sites that had 
landowner interest.  However, finding sites that met all three categories was more difficult.  Despite 
the challenges in locating suitable sites, design and construction within the time frame of the 
project was a bigger problem.  Grade stabilization structures are considered low priority for NRCS 
engineering workload.  Due to the engineering workload obstacle, it is also recommended to hire 
private engineers and include engineering design cost into the budget. That way, larger projects can 
be designed in a timely manner and constructed within the project time frame.  Using Agren to 
identify potential sites and prepare landowners for the costs and potential obstacles was a big help 
in our project.  Issues such as pool area backing onto neighbors could be identified early, and 
accurate cost estimates helped the process run smoothly. 
Enrolling CRP buffers was another challenge for our project, though the need for buffering cattle 
pastures was reduced after some of the landowners in the watershed are no longer raising cattle. 
As part of our original agreement to address urban runoff, we met with Wayne Pettersen to identify 
sites for rain gardens. After touring the watershed we decided that, due to the lack of urban area 
within the watershed and no quality sites, rain gardens within Competine were a minimal resource 
concern. 
We averaged 61% cost share for all completed projects with a maximum cost share of 75%. 
 
 

